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CHAPTER FIVE: PROGRESS OF WORK DURING INCEPTION PERIOD 

 

 

5.1  Introduction 

 

The Development Plan project is commenced on 05th January, 2015. From commencement of the 

work to the end of the Inception period, the core team members of the project have completed 

several tasks as identified and designed by the consultants to carry out the preparation of 

Development Plan project. The progress of the project activities of Shibpur, Raipura and 

Ishwarganj Upazila during inception period has been presented in the following sections. 
 

5.2 Office Establishment 

 

In the field visit of inception period the consulting firm established two site offices in Ishwarganj 

upazila at Village: Char Hossenpur (Near Kazi Office), Upazila: Ishwarganj under Mymensingh 

district and Shibpur upazila at Khan Tower(Premier Bank), Shibpur Bazar under Narsingdi district 

for completion of field activities 
 

 

Photograph 5.1: Site Office at Ishwarganj Upazila             Photograph 5.2: Site Office at Shibpur Upazila 

 

 

5.3    Collection of Satellite Images 

 

The GeoEye-1 Satellite image in 0.5-meter panchromatic and 1.0 -meter multi spectral four-band 

images in stereo pairs will be procured.  The 0.5-meter pan and 1.0 meter multi spectral imagery 

will also be fused to yield 0.5-meter color imagery (pan-sharpened). In appendix X, the work order 

is attached for image collection. 

 

5.4    Collection of Mauza Maps 

 

The CS/RS Mauza maps are the basis of the base map for the project area. The project 

area will be delineated on Mauza sheets. Mauza maps have been collected from the 

Assistant Commissioner’s Land of Shibpur, Raipura and Ishwarganj upazila and DLRS 

covering the entire project area. The collection status of mauza maps shown in Table 5.1 

 

 



Inception Report                                                                                                                                              Chapter Five 

Preparation of Development Plan for Fourteen Upazilas-Package-02 

SCPL-ABL                 V- 2 

Table 5.1: Collection status of Mauza maps 

 

 

5.5. Workshops 

 

Two workshops in Shibpur, Raipura and Ishwarganj upazila will have been conducted. 

One workshop will have been conducted in each upazila during 2
nd

 week of June, 2015. 

And another workshop will have been conducted after the submission of draft plan. 

Several types of meeting will be held at union and upazila level. Already twelve numbers 

of consultation meeting conducted at union and upazila level. The Consultants and 

implementing organization will organize consultation meetings and workshop with the 

Upazila and Union level to ensure the participation of stakeholders from all walks of life 

 

5.6 Reconnaissance Survey 
 

Urban Development Directorate (UDD) under Ministry of Housing and Public Works has taken an 

initiative to prepare a development plan for 20 years of 14 Upazilas through participatory method. 

Participatory methods have gained momentum in recent years as field practices and development 

experts have sought more effective ways to involve local people in decision-making. Participation 

is the process through which stakeholder’s influence and share control over priority setting, policy-

making, resource allocation and access to public. Considering the above, the concerned planning 

team has conducted many Community meetings (Focus Group Discussion-FGD, Tea Stall and 

Courtyard meeting) and met with key persons as reconnaissance survey at the project areas 

(Ishwarganj, Raipura and Shibpur Upazila) for creating future working environment with local 

people as well as institutions. 
 

Objective of Meetings: 

 

 To aware the local people about the project activities. 

 To understand the local people’s views through collecting their opinions. 

 To seek assistance to the local people for upcoming PRA session. 
 

Conduction of Meetings: Total 3 FGDs (not ideal in all cases), 1 Tea stall and 1 Courtyard 

meetings have been conducted at Ishwarganj Upazila under Mymensingh District during 24-25 

February 2015. Total 3 FGDs, (not ideal in all cases) 1 Tea Stall and 1 Courtyard meetings have 

been conducted at Shibpur Upazila under Narsingdi District on 26 February 2015. 1 Tea Stall 

meeting has been conducted at Raipura on 27 February 2015 and 2 FGDs (not ideal) and 1 

Courtyard meeting has been conducted at Raipura Upazila under Narsingdi District on 27 February 

2015.  

 
 
 
 
 
 

Sl No Upazila 

Name 

Total Mouza  Collection 

Status 

 Remaining   

  Mouza Sheet Mouza Sheet Mouza Sheet 

1 Ishwarganj 303 361 170 212 133 149 

2 Raipura 126 268 46 57 80 211 

3 Shibpur 121 172 99 137 22    35 

Total  550 801 315 406 235 395 
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5.6.1. Focus Group Discussion (FGD) 

 

5.6.1.1 FGD at Ishwarganj: 

Place: Upazila Auditorium, Ishwarganj       Date: 24 February 2015 

Participants: 

Total 

Participants 

Male Female Occupation 

22 21 01 UP chairman-:06, Service-:06, Journalist-:04, Farmer-:03, 

Businessman-:03 

 

Summary of Discussion: Mr. Uday Sankar Das, Project 

Manager, Package # 02, Preparation of Development Plan 

for Fourteen Upazilas has started the meeting through 

greetings to all participants on behalf of project authority. 

Then every participant has introduced him/herself in the 

meeting. Project Manager has informed to the house that 

the preparation of development plan for fourteen Upazilas 

is a government funded project which will be 

implemented by Urban Development Directorate under 

the Ministry of Housing and Public Works. The main 

objective of the project is to prepare a master plan for the 

duration of 20 years of entire upazila which will improve 

the lifestyle of all peoples under Upazila and surroundings 

areas.  

 

Mr. Shaheen Ahamed, Project Director, Preparation of Development Plan for Fourteen Upazilas, 

has highlighted the project background, objectives, preparation period, time span for planning, area 

under planning, implementation strategy and funding source of Project.  

 

Mr. Azibar Rahman, Socio Economic Expert has explained the people participation approach in 

project planning and informed the house that it is a bottom up planning approach project where a 

huge scope to participation of local people in planning stage. In future, a Participatory Reflection 

and Action/Participatory Rural Appraisal (PRA) session will be arranged at each union in the rural 

areas and at each ward in the urban areas for accumulating problems and findings possible 

solutions from the local people.  

 

After that Mr. Mostaque Ahamed, Chairman, Arc Bangladesh Limited has informed the house that 

different types of survey will be conducted in the project area. GIS technology will also be used 

for survey. Many experts like Socio Economic, Survey Expert, Photogrammetric Expert, GIS 

Expert, Agricultural Scientist, Economist, Transport Planning Expert and Urban Planner etc. will 

involve in preparing master plan. All of these said experts will work under one Team leader who is 

the Professor of Geography Department under Dhaka University.      

 

Open Discussion: Project Director has asked to the participants whether they have any question or 

not. The summaries of open discussions are furnished below; 

 

Question/request: One participant has raised question that who will provide fund for implements 

the plan? One participant has requested to make provision in the plan for at least one kilometre 

(from UP office to away) road side tree plantation on all union parishad office connecting road. 

One participant has informed that the gas supply line is existence up to the border of neighbour 

upazila which is only 3 km far from Ishwarganj Upazila Head Quarter and requested to extend it 

up to Ishwarganj Upazila Head Quarter.  

One participant has informed that the peoples are severely suffering from drinking water during 

dry season. Hand tube well does not work during dry season due to underground water table goes 

 

Photographs 5.3: FGD with local people at 

Ishwarganj 
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to down. For this reason, he has requested to include the water supply provision for Ishwarganj 

upazila in the plan. 

Reply by Project Director: 

 

Project Director has informed the house that UDD will prepare the master plan and will make legal 

entity as well as control mechanism for implementing the plan which will be monitored. The 

project will implement in the upazila from this plan as priority basis by different GoB agencies or 

private institution. He has requested to all for providing assistance in upcoming PRA session 

which will conduct within very short time.  

 

In absence of Chairman/Vice Chairman of Upazila Parishad and Upazila Nirhahi Officer (UNO), 

Chairman, Jatia Union Parishad has organized and chaired the meeting. He has given thanks to the 

Planning Team for conducting meeting with them and giving importance of their opinion. He has 

requested to the authority to make an ideal plan for Ishwarganj upazila which will be model in 

Bangladesh. He has given assurance to the team for giving any assistance in upcoming PRA 

session and adjourned the meeting.  

  

Planning Team has met with the Upazila Nirbahi Officer (UNO), Ishwarganj Upazila in her office 

room and briefs her on project activities and has made plan for FGD, Tea Stall and Courtyard 

meeting. Planning Team has also met with the Upazila Chairman, Ishwarganj Upazila in his 

resident and briefs him on project activities and seeks assistance for preparing master plan.       

 

5.6.1.2   FGD at Ishwarganj 

Place: Office Room of UNO, Ishwarganj      Date: 24 February 2015 

Participants: 

Total Participants Male Female Occupation 

10 10 0 Jounalist-10 

 

Summary of Discussion:-  Mr. Uday Sankar Das, Project 

Manager, Package # 02, Preparation of Development Plan 

for Fourteen Upazilas has started the meeting through 

greetings to all participants from the Project part. Then 

every participant has introduced himself in the meeting. 

Project Manager has informed the house that the 

preparation of development plan for fourteen Upazilas is a 

government funded project which will be implemented by 

Urban Development Directorate under the Ministry of 

Housing and Public Works. The main objective of the 

project is to prepare a master plan for the duration of 20 

years of entire upazila which will improve the lifestyle of 

all peoples under Upazila and surroundings areas.  

 

Mr. Shaheen Ahamed, Project Director, Preparation of Development Plan for Fourteen Upazilas, 

has highlighted the project background, objectives, preparation period, time span for planning, area 

under planning, implementation strategy and funding source of Project. He further informed the 

house that the project will prepare as Participatory Planning Approach (PPA). He has expressed 

his view that the project related all news will reach to the root level through Journalist. 

 

Mr. Azibar Rahman, Socio Economic Expert (Package # 02), has explained the people 

participation approach in project planning and has informed the house that it is a bottom up 

planning approach project where a huge scope to participation of local people in planning stage. In 

future, a Participatory Reflection and Action/Participatory Rapid Appraisal (PRA) session will be 

 

Photographs 5.4: FGD with Journalist at 

Ishwarganj 
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arranged at each union in the rural areas and at each ward in the urban areas for collecting 

problems and possible solutions from the local people.  

 

Open Discussion: Project Director has asked to the participants whether they have any question or 

not. The summaries of open discussions are furnished below; 

 

Question/request: One participant has expressed his opinion that many development plans have 

prepared but it could not implement due to lack of resources. One participant has requested to 

include more industry establishment in the Ishwarganj Upazila. One participant has informed that 

government do not approve any establishment of private educational institute now. Will increase 

the number of educational institute in line with educational development?  

 

Reply by Project Director: 

 

Project Director has informed that the increase of population within upcoming 20 years will 

consider for establishing educational institute. He has requested to all for providing assistance in 

upcoming PRA session which will conduct within very short time.  

 

The president of Press Club, Ishwarganj has given thanks to the Planning and requested to the 

authority to make an ideal plan for Ishwarganj upazila which will be model in Bangladesh. He has 

given assurance to the team that they are ready for providing any assistance in upcoming PRA 

session and adjourned the meeting.  

 

5.6.1.3 FGD at Ishwarganj 

Place: Teachers Common Room, Ishwarganj University College, Ishwarganj. Date: 25 February 

2015 

Participants: 

Total Participants Male Female Occupation 

41 25 16 Teacher-:41 

 

Summary of Discussion:  Mr. Uday Sankar Das, Project 

Manager, Package # 02, Preparation of Development Plan 

for Fourteen Upazilas has started the meeting through 

greetings to all participants from the Project part. Then 

every participant has introduced him/herself in the 

meeting. Project Manager has informed the house that the 

preparation of development plan for 14 Upazilas is a 

government funded project which will be implemented by 

Urban Development Directorate under the Ministry of 

Housing and Public Works. The main objective of the 

project is to prepare a master plan for the duration of 20 

years of entire upazila which will improve the lifestyle of 

all peoples under Upazila and surroundings areas.  

 

Mr. Shaheen Ahamed, Project Director, Preparation of Development Plan for Fourteen Upazilas, 

has highlighted the project background, objectives, preparation period, time span for planning, area 

under planning, implementation strategy and funding source of Project. He further informed to the 

house that the project will prepare through Participatory Planning Approach (PPA).  

 

Mr. Azibar Rahman, Socio Economic Expert (Package # 02), has explained the people 

participation approach in project planning and has informed the house that it is a bottom up 

planning approach project where a huge scope to participation of local people in planning stage. In 

future, a Participatory Reflection and Action/Participatory Rapid Appraisal (PRA) session will be 

 Photographs 5.5: FGD with Teachers at 

Ishwarganj University College 
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arranged at each union in the rural areas and at each ward in the urban areas for collecting 

problems and possible solutions from the local people 

 

Open Discussion: Project Director has asked to the participants whether they have any question or 

not. The summaries of open discussion are furnished below; 

 

Question/request: One participant has informed that water supply activity was functional from 

1964 in Ishwarganj. Now, the water supply activity is inactive. He has requested to provide water 

supply provision in the master plan. One participant has expressed his view that there is a judge 

court in Ishwarganj upazila which needs to major maintenance and it should to include in the 

master plan. One participant has expressed his view that Ishwarganj Degree College is prominent 

College having honours courses but yet not Government College. He has requested to take 

initiative in the plan which will be easy to be a Government College. 

 

Project Director has requested to all for providing assistance in upcoming PRA session which will 

conduct within very short time. The principal of the college thanks to the planning team for 

conducting meeting with them and giving emphasise to their opinions which will be helpful in 

preparing the plan. He has stressed that local teachers will provide their input in upcoming PRA 

and he adjourned the meeting.  

 

5.6.1.4 FGD at Shibpur 

Place: Jossore Union Office, Shibpur      Date: 26 February 2015 

Participants: 

Total 

Participants 

Male Female Occupation 

23 21 02 Chairman-:01, UP member-:05, Teacher-:02, Emam-:01, 

Social Worker-:04 and Businessman-:10  

 

Summary of Discussion:  Mr. Uday Sankar Das, Project Manager, Package # 02, Preparation of 

Development Plan for Fourteen Upazilas has started the meeting through greetings to all 

participants from the Project part. Then every participant has introduced himself in the meeting. 

Project Manager has informed to the house that the preparation of development plan for fourteen 

Upazilas is a government funded project which will be implemented by Urban Development 

Directorate under the Ministry of Housing and Public Works. The main objective of the project is 

to prepare a master plan for the duration of 20 years of entire upazila which will improve the 

lifestyle of all peoples under Upazila and surroundings areas.  

 

Mr. Shaheen Ahamed, Project Director, Preparation of Development Plan for Fourteen Upazilas, 

has highlighted the project background, objectives, implementation partners, planning and 

implementation strategy, time span for planning, field work for planning and funding source of 

Project. He further informed the house that the project will prepare through Participatory Planning 

Approach (PPA). He has requested to all for providing assistance in upcoming PRA session which 

will conduct within very short time. 

 

Open Discussion: Mr. Toffazal Hossain, Chairman, Jossore Union, has explained the importance 

of proper planning. He has raised an example of old town of Dhaka City which has established in 

unplanned way that could not easily possible to bring in a planned city. We could not say what will 

be happened within 20 years. That’s why we have need to establish or construction any 

infrastructure according to master plan. 

 

The Chairman thanks to the planning team for conducting meeting with them and giving 

emphasise to their opinions which will be helpful in preparing the plan. He has stressed that local 

people including Jossore Union Parishad will provide their input in upcoming PRA and adjourned 

the meeting.  
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5.6.1.5 FGD at Shibpur 

Place: Joynagar Union Office, Shibpur      Date: 26 February 2015 

Participants: 

Total 

Participants 

Male Female Occupation 

23 21 02 Chairman-:01, Service-:02, Housewife-:03, 

Journalist-:02 and Businessman-:10  

 

Summary of Discussion:  Mr. Shaheen Ahamed, 

Project Director, Preparation of Development Plan for 

Fourteen Upazilas, has highlighted the project 

background, objectives, implementation partners, 

planning and implementation strategy, time span for 

planning, field work for planning and funding source of 

Project. He further informed to the house that the 

project will prepare as participatory Planning Approach 

(PPA). Project Director has requested to all for 

providing assistance in upcoming PRA session which 

will conduct within very short time. 

 

Open Discussion: Chairman, Joynagar Union, has explained the importance of proper planning. 

He has ensured to planning team that they will provide full cooperation during PRA. He gave 

thanks to all and adjourned the meeting.  

 

 

5.6.1.6 FGD at Shibpur 

Place: Sabuj Pahar Degree College, Shibpur     Date: 26 February 2015 

Participants: 

Total Participants Male Female Occupation 

15 12 03 Teacher-03 

 

Summary of Discussion:  Mr. Uday Sankar Das, Project Manager, Package#02, Preparation of 

Development Plan for Fourteen Upazilas. He has started the meeting through greetings to all 

participants from the Project part. Then every participant has introduced himself in the meeting. 

Project Manager has informed to the house that the preparation of development plan for fourteen 

Upazilas is a government funded project which will be implemented by Urban Development 

Directorate under the Ministry of Housing and Public Works. He has also further informed the 

house project background, objectives, preparation period and time span for planning, area under 

planning, implementation strategy and funding source of Project. He also informed that the project 

will prepare through participatory Planning Approach (PPA). He has requested to all for providing 

assistance in upcoming PRA session which will conduct within very short time. 

 

Open Discussion: The principal of the college thanks to the planning team for conducting meeting 

with them and giving emphasise to their opinions which will be helpful in preparing the plan. He 

has stressed that local teachers will provide their input in upcoming PRA and adjourned the 

meeting.  

 

 

 

 

 

 

 

Photographs 5.6: FGD with local people at 

Joynagar union, Shibpur 
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5.6.1.7 FGD at Raipura 

Place: Hairmara Union Office, Raipura      Date: 27 February 2015 

Participants: 

Total 

Participants 

Male Female Occupation 

16 13 03 Chairman-:01, UP Member-:05, Social Worker-:03 and 

Businessman-:07.  

 

Summary of Discussion:  Mr. Abul Bashar, Urban Planner, 

Package # 02, Preparation of Development Plan for 

Fourteen Upazilas, highlighted the project background and 

objectives. Mr. Shaheen Ahamed, Project Director, 

Preparation of Development Plan for Fourteen Upazilas has 

highlighted the preparation period, time span for planning, 

area under planning, implementation strategy and funding 

source of Project. He further informed the house that the 

project will prepare through participatory Planning 

Approach (PPA). Project Director has requested to all for 

providing assistance in upcoming PRA session which will 

conduct within very short time. 

 

After that Mr. Mostaque Ahamed, Chairman, Arc Bangladesh Limited has informed the house that 

different types of survey will be conducted in the project area. GIS technology will also be used 

for survey. Many experts like Socio Economic like Survey Expert, Photogrammetric Expert, GIS 

Expert, Agricultural Scientist, Economist, Transport Planning Expert and Urban Planner etc. will 

be involved in preparing the master plan. All experts will work under one Team leader who is the 

Professor of Geography Department under Dhaka University. Mr. Azibar Rahman, Socio 

Economic Expert (Package # 02), has explained the people participation approach in project 

planning and has informed the house that it is a bottom up planning approach project where a huge 

scope to participation of local people in planning stage. In future, a Participatory Reflection and 

Action/Participatory Rapid Appraisal (PRA) session will be arranged at each union in the rural 

areas and at each ward in the urban areas for collecting problems and possible solutions from the 

local people 

 

Open Discussion: Chairman, Hairmara union has given thanks to all for visiting his union and 

made commitment for providing future any assistance. He gave thanks to all and adjourned the 

meeting.  

 

5.4.1.8 FGD at Raipura 

Place: Adiabad Eastpara Mosque, Raipura     Date: 27 February 2015 

Participants: 

Total 

Participants 

Male Female Occupation 

07 07 0 Ex. Chairman-:01, Service-:02, Farmer-:02 and 

Businessman-:02  

 

Summary of Discussion:  Mr. Shaheen Ahamed, Project Director, Preparation of Development 

Plan for Fourteen Upazilas, has highlighted the project background, objectives, implementation 

partners, planning and implementation strategy, time span for planning, field work for planning 

and funding source of Project. He further informed the house that the project will prepare through 

participatory Planning Approach (PPA). Project Director has requested to all for providing 

assistance in upcoming PRA session which will conduct within very short time. 

 

 Photographs 5.7: FGD with local People 

at Hairmara union, Raipura 
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After that Mr. Mostaque Ahamed, Chairman, Arc Bangladesh Limited has informed the house that 

different types of survey will be conducted in the project area. GIS technology will also be used 

for survey.      

 

Mr. Azibar Rahman, Socio Economic Expert (Package # 02), has explained the people 

participation approach in project planning and has informed the house that it is a bottom up 

planning approach project where a huge scope to participation of local people in planning stage. In 

future, a Participatory Reflection and Action/Participatory Rapid Appraisal (PRA) session will be 

arranged at each union in the rural areas and at each ward in the urban areas for collecting 

problems and possible solutions from the local people 

 

Open Discussion: Ex, Chairman, Hairmara union has given thanks to all for visiting his union and 

made commitment for providing future any assistance. He gave thanks to all and adjourned the 

meeting.  

  

5.6.2. Tea Stall meeting  

5.6.2.1 Tea Stall meeting at Ishwarganj 

Place: Sutia Bazaar, Ishwarganj       Date: 24 February 2015 

Participants: 

Total 

Participants 

Male Female Occupation 

87 86 01 UP Chairman-:01, UP member-:04, Businessman-:42, 

Farmer-:33, Teacher-:03, Service-:04 

 

Summary of Discussion:  Mr. Uday Sankar Das, Project 

Manager, Package # 02, Preparation of Development Plan 

for Fourteen Upazilas has started the meeting through 

greetings to all participants from the Project part. All team 

members introduced him.  Project Manager has informed 

to the participants that the preparation of development 

plan for fourteen Upazilas is a government funded project 

which will be implemented by Urban Development 

Directorate under the Ministry of Housing and Public 

Works. The main objective of the project is to prepare a 

master plan for the duration of 20 years of entire upazila 

which will improve the lifestyle of all peoples under 

Upazila and surroundings areas.  

 

Mr. Shaheen Ahamed, Project Director, Preparation of Development Plan for Fourteen Upazilas, 

has highlighted the project background, objectives, preparation period, time span for planning, area 

under planning, implementation strategy and funding source of Project. He further informed to the 

house that the project will prepare through participatory Planning Approach (PPA).  

 

Open Discussion: Project Director has asked to the participants whether they have any question or 

not. The summaries of open discussion are furnished below; 

 

Question/request: Chairman, Jatia Union Parishad has informed that the peoples are severely 

suffering from drinking water during dry season. Hand tubewell does not work during dry season 

due to underground water table goes to down. For this reason, he has requested to include the 

water supply provision for Jatia union in the Master plan. One UP member has requested to 

include all roads under Jatia union for better improvement. The chairman of Sutia Bazaar 

Committee has informed that all roads in the bazaar are herring bone bone/brick soling. No drain 

has constructed in the bazaar. So, he has requested to include road and drain in the plan.  

 Photographs 5.8: Meeting with people at 

Sutia bazar, Ishwarganj 
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Project Director has requested to all for providing assistance in upcoming PRA session which will 

conduct within very short time. Chairman, Jatia union has given thanks to all for visiting his union 

and made commitment for providing future any assistance. He gave thanks to all and closed the 

meeting.  

 

5.6.2.2 Tea Stall Meeting at Shibpur 

Place: Etakhola Bus Stand        Date: 26 February 2015 

Participants: 

Total Participants Male Female Occupation 

12 12 0 Farmer-:08, Businessman-:04 

 

Summary of Discussion:  Mr. Azibar Rahman, Socio 

Economic Expert, Package # 02, Preparation of 

Development Plan for Fourteen Upazilas has started the 

meeting through greetings to all participants from the 

Project part. All team members introduced him. He has 

informed the participants that the preparation of 

development plan for fourteen Upazilas is a government 

funded project which will be implemented by Urban 

Development Directorate under the Ministry of Housing 

and Public Works. The main objective of the project is 

to prepare a master plan for the duration of 20 years of 

entire upazila which will improve the lifestyle of all 

peoples under Upazila and surroundings areas. He has also informed the participants that the 

project will prepare through participatory Planning Approach (PPA).  

 

Open Discussion: Socio Economic Expert has asked to the participants whether they have any 

question or not. The summaries of open discussion are furnished below; 

 

Question/request: One participant has asked that is it Govt. Program or NGO program? Socio 

Economic Expert has informed them this program is absolutely GoB program. One participant 

asked that this organization will collect subscription during PRA. Socio Economic Expert has 

informed that no subscription will collect from this organization. If anybody try to collect 

subscription on behalf of us, in that case you will inform to the concerned Chairman or Police 

Station. One participant has asked that this organization will implement the plan or not? Socio 

Economic Expert has informed them this organization will only prepare the plan and other 

organizations will implement the plan. He has requested to all for providing assistance in 

upcoming PRA session which will conduct within very short time. All participants spontaneously 

are agreed to provide future assistance. He gave thanks to all and adjourned the meeting.  

 

5.6.2.3 Tea Stall Meeting at Raipura 

Place: Nilkuthi Bazaar (Rajur Bazaar)      Date: 26 February 2015 

Participants: 

Total 

Participants 

Male Female Occupation 

11 11 0 Farmer-:03, Day Labour-:04, Ex. Chairman-:01, 

Businessman-:03 

 

Photographs 5.9: Meeting with people at 

Etakhola BS, Shibpur 
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Summary of Discussion:  Mr. Azibar Rahman, Socio 

Economic Expert, Package # 02, Preparation of 

Development Plan for Fourteen Upazilas has started the 

meeting through greetings to all participants from the 

Project part. All team members introduced him. He has 

informed the participants that the preparation of 

development plan for fourteen Upazilas is a government 

funded project which will be implemented by Urban 

Development Directorate under the Ministry of Housing 

and Public Works. The main objective of the project is 

to prepare a master plan for the duration of 20 years of 

entire upazila which will improve the lifestyle of all 

peoples under Upazila and surroundings areas. He has also informed the participants that the 

project will prepare through participatory Planning Approach (PPA).  

Open Discussion: Socio Economic Expert has asked to the participants whether they have any 

question or not. The summaries of open discussion are furnished below; 

 

Question/request: One participant (Ex. Chairman) has expressed his opinion that many plans 

prepared by many organizations but could not implement due to lack of resources. He has also 

risen that many infrastructures have constructed in an unplanned way. He has informed that the 

area is agro based, that’s why agro industry should be constructed in this area. Socio Economic 

Expert has requested to all for providing assistance in upcoming PRA session which will conduct 

within very short time. All participants spontaneously are agreed to provide future assistance. He 

gave thanks to all and ended the meeting.  

 

5.6.3. Courtyard session  

 

5.6.3.1 Courtyard session at Ishwarganj 

Place: Maijbagh Union Office        Date: 25 February 2015 

Participants: 

Total Participants Male Female Occupation 

32 8 32 UP member-:03, Farmer-:04, Housewife-:24, 

Service-:01 

 

Summary of Discussion:  Mr. Azibar Rahman, Socio 

Economic Expert, Package # 02, Preparation of 

Development Plan for Fourteen Upazilas has started the 

meeting through greetings to all participants from the 

Project part. All team members introduced him. He has 

informed the participants that the preparation of 

development plan for fourteen Upazilas is a government 

funded project which will be implemented by Urban 

Development Directorate under the Ministry of Housing 

and Public Works. The main objective of the project is to 

prepare a master plan for the duration of 20 years of entire 

upazila which will improve the lifestyle of all peoples 

under Upazila and surroundings areas.  

 

Mr. Shaheen Ahamed, Project Director, Preparation of Development Plan for Fourteen Upazilas, 

has highlighted the project background and objectives which will provide the scope of income 

 

Photographs 5.11: Courtyard session at 

Maijbagh Union, Ishwarganj 

 

Photographs 5.10: Meeting with people at 

Nilkuthi Bazar, Raipura 
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sources of distress men/women. He further informed the participants that the project will prepare 

as participatory Planning Approach (PPA).  

 

Open Discussion: Project Director has asked to the participants whether they have any question or 

not. The summaries of open discussion are furnished below; 

 

Question/request: Most of the participants has expressed that they do not want relief but they 

want to work and earn money. Approximately 80% latrines are Kantcha in the area which need to 

be replaced by sanitary latrine. Most of the participants have reported that they do not get medicine 

from the Upazila Health Complex. In this connection, sufficient medicine should be arranged and 

distributed to the patient free of cost.  

 

Project Director has requested to all for providing assistance in upcoming PRA session which will 

conduct within very short time. All participants spontaneously are agreed to provide future 

assistance. He gave thanks to all and ended the meeting.  

 

5.6.3.2 Courtyard session at Shibpur 

Place: Ayubpur Union Office        Date: 26 February 2015 

Participants: 

Total 

Participants 

Male Female Occupation 

29 9 20 UP member-:05, Business-:02, Housewife-:17, 

Service-:05 

 

Summary of Discussion:  Mr. Abul Bashar, Urban 

Planner, Package # 02, Preparation of Development Plan 

for Fourteen Upazilas has started the meeting through 

greetings to all participants from the Project part. All 

team members introduced him.  He has informed to the 

participants that the preparation of development plan for 

14 Upazilas is a government funded project which will be 

implemented by Urban Development Directorate under 

the Ministry of Housing and Public Works. The main 

objective of the project is to prepare a master plan for the 

duration of 20 years of entire upazila which will improve 

the lifestyle of all peoples under Upazila and 

surroundings areas.  

  

Mr. Azibar Rahman, Socio Economic Expert, Package#02, Preparation of Development Plan for 

Fourteen Upazilas, has highlighted the project background and objectives which will be generated 

the income sources. As a result, relief will not be required in future. He further informed to the 

participants that the project will prepare as participatory Planning Approach (PPA).  

 

Local elite land donor for union complex, has expressed his opinion that the preparation of master 

plan of their upazila is wonderful news for them and will get maximum benefit from this plan.  

 

Open Discussion: Socio Economic Expert has asked to the participants whether they have any 

question or not. The summaries of open discussion are furnished below; 

 

Question/request: Most of the participants have expressed that they do not want relief but they 

want to work and earn money. Most of the participants have expressed their opinion that they have 

needed resources to establish Poultry firm or agro based cottage industries where they can work 

and earn money. 

 

 

Photographs 5.12: Courtyard session at 

Ayubpur Union, Shibpur 
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Socio Economic Expert has requested to all for providing assistance in upcoming PRA session 

which will conduct within very short time. All participants spontaneously are agreed to provide 

future assistance. He gave thanks to all and ended the meeting.  

 

5.6.3.3 Courtyard session at Raipura 

Place: Moheshpur Bazaar        Date: 27 February 2015 

Participants: 

Total 

Participants 

Male Female Occupation 

21 21 0 Chairman-:01, UP member-:02, Businessman-:05, 

Farmer-:13 

 

Summary of Discussion:  Mr. Azibar Rahman, Socio 

Economic Expert, Package # 02, Preparation of 

Development Plan for Fourteen Upazilas has started the 

meeting through greetings to all participants from the 

Project part. All team members introduced him. He has 

informed the participants that the preparation of 

development plan for fourteen Upazilas is a government 

funded project which will be implemented by Urban 

Development Directorate under the Ministry of Housing 

and Public Works. The main objective of the project is to 

prepare a master plan for the duration of 20 years of 

entire upazila which will improve the lifestyle of all 

peoples under Upazila and surroundings areas.  

 

Mr. Shaheen Ahamed, Project Director, Preparation of Development Plan for Fourteen Upazilas, 

has highlighted the project background, objectives, preparation period, time span for planning, area 

under planning, implementation strategy and funding source of Project. He further informed the 

house that the project will prepare as participatory Planning Approach (PPA). He has requested to 

all for providing assistance in upcoming PRA session which will conduct within very short time. 

 

Open Discussion: Project Director has asked to the participants whether they have any question or 

not. The summaries of open discussion are furnished below; 

 

Question/request: Most of the participants has expressed that they have earthen road which is 

silty sand. That’s why road could not sustained during monsoon. In this regard, carpeting road 

should be constructed with necessary protection measures. Most of the participants has expressed 

that their area is located at the right bank of the Meghna River and also adjacent to the river which 

is cause of frequent flood. There is no embankment and flood centre in the area. In this regard, 

kakon embankment and flood shelter should be included in the master plan and to be constructed 

as early as possible. Most of the participants has expressed that the area is vegetable production 

area but there is no vegetable processing system in area. So, vegetable processing industry should 

be included in the plan and to be constructed as early as possible. 

 

Chairman, Mohespur union thanks to the planning team for visiting his union and has informed 

that the union setting is mostly charland and have no necessary infrastructure even union parishad 

bhabon. He has requested to the planning team to include all necessary infrastructure in the master 

plan. All participants are spontaneously agreed to assist in the upcoming PRA session. Chairman 

adjourned the meeting. 

 

 

 

 

 

Photographs 5.13: Courtyard session at 

Maheshpur bazaar, Raipura 
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Summary of findings of FGD/Tea Stall Meeting/ Courtyard Session 

 

The findings of FGD/Tea Stall Meeting/ Courtyard Session are same in some cases. The findings 

are as follows; 

 

Ishwarganj Upazila: The entire Upazila is medium level flood plain and agro based setting. Most 

of the peoples are dependence on agriculture. Most of the lands are fit for 2-3 times cultivation. 

There have scope for women employment on agriculture only because no industry has established 

except few boiler rice mills. Gas distribution line is existence up to last border of neighbour 

(Gouripour) upazila which is only 3 Km far from the Ishwarganj Upazila H/Q. People both urban 

and rural areas have suffering from drinking water during dry season. Ground water table seriously 

falls during dry season which is the cause of Hand tube well disorder. The rural bazaars are 

established in unplanned way and internal road communication is still inadequate. There is one 

degree college in the Upazila town which has no scope for higher education except Bangla. As per 

local people, 70-80% latrines in the rural area are still kancha which is the of cause illness. Peoples 

are not getting health services from Upazila Health Complex due to lack of medicine and 

specialized doctor. 

 

Shibpur Upazila: The entire Upazila is hilly land and agro based setting. Most of the peoples are 

dependence on agriculture. Most of the lands are fit for 2-3 times cultivation. There have scope for 

women employment on agriculture only because no industry has established. The entire upazila 

famous for vegetable and fruit production but no industry has established. Some roads are still 

katcha which becomes muddy and slippery during monsoon. 

 

Raipura Upazila: The northern part of Upazila is medium level flood plain and the southern part 

of the upazila is char area and entire upazila is agro based setting. Most of the peoples are 

dependence on agriculture but once most of the peoples were dependent on handloom. Most of the 

lands are fit for 2 times cultivation. The northern part is famous for vegetable cultivation and no 

industry has established for vegetable/fruit processing. The roads could not sustain due to sandy 

soil and wash out by flood water. People of Moheshpur union are often suffering from flood water 

during monsoon due to lack of kakon embankment. The standing crops on the land and katcha 

houses are often damaged by the flood water. This is the real scenario of char area also. People 

stay in the educational institution during flooding due to lack of flood shelter.  

 

Solutions: People demands will be emphasized and included in the master plan and implemented 

by different GoB and private agencies as priority basis. People will be involved in the 

implementation, monitoring and evaluation process. 

Conclusion: A working environment has created with local peoples and institutions through 

conducting FGD, Tea Stall and Courtyard meeting which will be helpful for conducting upcoming 

PRA in the area. 


